	Name	Duration	Start	Finish	Predecessors	Resource Names	11 Sep 2
							T W T F S S M T W
1	Project Decision	22 days?	09/09/22 8:00 AM	10/10/22 5:00 PM		Jason;Connor;Matthew;...	
2	Requirement analysis	7 days?	11/10/22 8:00 AM	19/10/22 5:00 PM	1	Connor;Matthew	
3	Product Design	7 days?	20/10/22 8:00 AM	28/10/22 5:00 PM	2	Jason;Connor;Matthew	
4	Detailed Design	6 days?	31/10/22 8:00 AM	07/11/22 5:00 PM	3	Jason;Connor;Matthew;...	
5	Implementation Process	15 days?	08/11/22 8:00 AM	28/11/22 5:00 PM	4	Jason;Connor;Matthew;...	
6	Testing Product	3 days?	29/11/22 8:00 AM	01/12/22 5:00 PM	5	Connor;Jason;Matthew;...	
7	Submit Project	0.25 days?	02/12/22 8:00 AM	02/12/22 10:00 AM	6	Deckard;Matthew;Conn...	

Jason;Connor;Matthew;Deckard

Connor;Matthew

Jason;Connor;Matthew

Jason;Connor;Matthew;Deckard

Jason;Connor;Matthew;Deckard

Connor;Jason;Matthew;Deckard

Deckard;Matthew;Connor;Jason