

Project Decision

Duration22 days?

Start09/09/22 8:00 AM

Finish10/10/22 5:00 PM



Requirement analysis

Duration7 days?

Start11/10/22 8:00 AM

Finish19/10/22 5:00 PM



Product Design

Duration7 days?

Start20/10/22 8:00 AM

Finish28/10/22 5:00 PM



Detailed Design

Duration6 days?

Start31/10/22 8:00 AM

Finish07/11/22 5:00 PM





Implementation Process	
Duration	15 days?
Start	08/11/22 8:00 AM
Finish	28/11/22 5:00 PM



Testing Product	
Duration	3 days?
Start	29/11/22 8:00 AM
Finish	01/12/22 5:00 PM



Submit Project	
Duration	0.25 days?
Start	02/12/22 8:00 AM
Finish	02/12/22 10:00 AM